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DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE, NORTHEAST
4911 SOUTH BROAD STREET

PHILADELPHIA, PA 19112-1303
5090

BPMO NE/OIM
Ser 07-018
December 14, 2006

Ms. Christine A. P. Williams

Federal Facilities Superfund Section

United States Environmental Protection Agency
1 Congress Street, Suite 1100 (HBT)

Boston, MA 02114-2023

Dear Ms. Williams:

SUBJECT: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) SCHEDULE
FOR SITES 12 AND 17, AND THE MILITARY MUNITIONS RESPONSE
PROGRAM (MMRP) AND QUARRY AREAS OF CONCERN (AOCs) AT THE
NAVAL AIR STATION BRUNSWICK/TOPSHAM, MAINE

In response to your letter dated December 12, 2006, this is to provide you with good
cause for the extension provided in our letter dated December 1, 2006.

Under Sections XIV and XV of the Naval Air Station Brunswick, Maine Federal Facility
Agreement dated October 19, 1990, as amended (FFA), the Navy cites an event of force majeure
as cause for missing the pertinent due dates. From Section XV, “Force majeure shall mean any
event arising from causes beyond the control of the Navy that causes a delay in or prevents the
performance of any obligation under this Agreement, including...and insufficient availability of
appropriated funds, if the Navy shall have made a timely request for such funds as a part of the
budgetary process ...”. A combination of increasing scope, that was previously discussed with
your office, resulting in the need for additional funding and unavailability of appropriated funds
has resulted in the need for the schedule extension.

The Navy has informed the stakeholders of our progress and setbacks during FY06
regarding all aspects of the Installation Restoration Program at NAS Brunswick, including the
scoping and funding issues as they pertain to these sites/AOCs. At the October 04, 2006
conference call, the Navy informed the stakeholders that several tasks, including the subject tasks,
for which awards had been delayed due to increased scope and insufficient funds had been
awarded prior to the end of the fiscal year as soon as funding became available. The new
schedule was provided to the EPA on December 01, 2006 and is included here (see attached).

If you have any questions or comments, please contact Dawn Kincaid at (215) 897-4915,
or Lonnie Monaco at (215) 897-4911. ‘

Sincergly,

David Drdzd
Director



Copy to:

Claudia Sait - MEDEP

Lisa Joy - BNAS

Ralph Lombardo - BRAC PMO

Lonnie Monaco - MIDLANT

Carolyn Lepage — Lepage Environmental
Darren Gainer — ECC

Mark Carver — ECC

Ed Benedikt - BACSE




DRAFT REVISED SCHEDULES FOR

SITES 12 AND 17, AND MMRP AND QUARRY AOCS AT

NAVAL AIR STATION BRUNSWICK/TOPSHAM, ME

Site 12

Award Ordnance Sweep/Clearance Contract

Draft Supplemental PA Report

Draft Supplemental ST Work Plan

Draft SI Report
Draft RI Work Plan
Draft RI Report
Draft FS Report
Draft Proposed Plan
Public Meeting
Draft ROD

Site 17

Supplemental RT Work Plan
Draft Supplemental RI Report
Draft FS Report

Draft Proposed Plan

Public Meeting

Draft ROD

MMRP/Quarry AOCs

Draft SI Work Plan
Draft SI Report

29 Sep 06
06 Dec 06
17 Feb 07
08 Feb 08
08 Aug 08
15 May 09
Nov 2009
Apr 2010
Jul 2010
Dec 2010

15 Dec 06
11 Sep 07
15 Mar 08
15 Aug 08
30 Nov 08
May 2009

17 Feb 07
08 Feb 08



